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NAS MOFFETT FIELD
INSTALLATION RESTORATION

MONTHLY STATUS REPORT FOR
SEPTEMBER 1991

1. Promess During the Reporting Period

The following activitieswere accomplishedduring thereportingperiod:

- Preparation of the Site 9 Source Control Field Investigation Technical
Memorandumcontinued.

- The Site9 Source Control ConceptualDesign began.

- The Site 14 South Source Controlconstruction specificationswere completed.

- The Site 12 Source Controlconstruction and servicespecificationswere completed.

Well installation for the Air Solid Waste Assessment (SWAT) was completed the
first week in September.

Began sampling of Phase II wells and resampling of Phase I wells at Sites 3-7 for
the second quarter

Step drawdown testing began in late September in preparation for the October
aquifer testing.

September field activities are shown in Table 1, and the overall status of Phase II
_' field activitiesis shown in Table 2.

2. Reports Submittedand Meetings

Technical Coordination Meeting with NASA, Navy, and MEW companies -
September 18, 1991

- Monthly Regulatory Agency Meeting - October 1,1991

- The Final Aquifer Test Plan was submitted to Martin Marietta Energy Systems,
Inc., and the Navy on September 13, 1991.

3. Problems Encountered and Resolutions

- None

4. Reports and Activities for the October/November Submittal

The monthly agency meetings will be held on November 6, 1991, at NAS Moffett
Field.

The TRC Meeting will be held on November 6, 1991at 10:00 a.m. at NAS Moffett
Field.



- Technical Coordination Meetings will be held between NASA, Navy, and MEW
_, Companies in October and November.

- The Site 9 Field Work Technical Memorandum will be submitted on October 15,
1991.

- The Site 9 Design Basis will be submitted on October 15, 1991.

- The Site 9 35% Design will be submitted on November 15, 1991.

- The Soil Pile ContaminantProfile Report willbe submittedby October 31,1991.

- The Field Sampling Plan, Quality Assurance Project Plan, and Health and Safety
Plan for continued investigationactivities will be submittedby October31, 1991.

- Construction bid requests will be announced for Site 12 and 14 source controls in
October and November, respectively.

5. Planned Field ActivitiesforOctoberandNovember

- Quarterly Samplingof Navy CLEAN wells will begin on November 4, 1991.

6. Key Personnel Changes

- Jim Haas will replace Steve Anschutz the primary NAS MoffettField IRP Contact.

7. Chemical Laboratory.Data Status Report

Site9 InvestigationData willbe submittedwith the TechnicalMemorandum

8. Percentageof ProjectCorn__letior!

Phase I tank removal tasks - 100% complete

Phase I tank locationwells - 100%complete

Phase II tank removal tasks - 100% complete

Phase II tank location wells - 100%complete

- Final Phases 1and II Tank and Sump Report - 100%complete

- Sites 12 and 14Source ControlEvaluations - 100% complete

- Site 14South Field InvestigationTechnical Memorandum100%complete

- Sites 12and 14Source Control Designs - 100%complete

- Sites 12 and 14 Source ControlField Work Plans - 100%complete



Sites 12 and 14 Source Control Specifications- 100%complete

Site 12and 14 ConstructionActivities - 0% Complete

Abandonmentof Known Wells - 100%complete

- Investigationof SuspectWells - 100%complete

- IS8 and IS9 Field Work Plans - 100%complete

- IS8 and IS9 Report - 100% complete

- Building 29 Field Work Plan - 100% complete

- Final Building 29 Area Report - 100%complete

- Final Sites 8 and 9 Source ControlEvaluation - 100%complete

- Site9 Field Investigations- 100%complete

- Site 9 Source ControlInvestigationTechnicalMemorandum- 80% complete

- Site 9 Source ControlDesigns - 20% complete

- Phase II Tank and Sump Soils Profiling - 100%complete

- Phase II Tank and Sump Soil Treatment and Disposal - 20% complete

- Soil TreatabilityTest Plans - postponed

- North Area Field Investigations- 100%complete

- North Area Field InvestigationsReport - 100%complete

- Field Sampling Plan, Quality Assurance Project Plan, Health and Safety Plan for
further investigationactivities- 80% complete



TABLE I. PHASE II FIELD ACTIVITIES FOR SEPTEMBER 1991
NAS MOFFETr FIELD

MONITORING WELL
SITE SAMPLING

1
2
3 X

4/6/7 X
5 X
8
9

NOTE: X DENOTES ACTIVITY
DENOTES NO ACTIVITY



TABLE 2. STATUS OF PHASE II ACqlVI'HES AS OF SEPTEMBER 30, 1991
NAS MOFFE-'IT FIELD RI/FS

AIR SWAT AND
CONE PENETROMETER HYDROPUNCH SOIL BORINGS MONITORING WELLS AQUIFER TEST WELLS*

SITE PLANNED COMPLETE PLANNED COMPLETE PLANNED COMPLETE PLANNED COMPLETE PLANNED COMPLETE

1 0 0 0 0 0 0 0 0 7 7
2 0 0 0 0 0 0 0 0 9 9
3 9 9 6 6 3 3 4 4 0 0

4/6/7 14 14 9 9 4 4 11 11 3 0
5 40 40 39 39 24 24 18 18 6 0
8 20 20 18 18 4 4 4 4 2 0
9 47 47 48 48 11 11 33 33 25 0
14 1 1 1 1 0 0 0 0 0

TOTAL 131 131 121 121 46 46 70 70 52 16

NOTE: ELEVEN FREE-PRODUCT WELLS ARE INCLUDED IN TOTALS (NINE IN SITE 5 AND TWO IN SITE 9).

NOTE: "PLANNED" REFERS TO THE ITEMS CURRENTLY PLANNED. THIS NUMBER MAY DIFFER FROM THE NUMBER OF ITEMS ORIGINALLY
PLANNED.

NOTE: AIR SWAT WELLS ARE ONLY INSTALLED IN SITES 1 AND 2. SEVENTEEN WELLS WERE ORIGINALLY PLANNED, BUT ONE WAS DELETED
BECAUSE OF HIGH WATER TABLE. AQUIFER TEST WELLS ARE AT SITES 4 THROUGH 9.



TABLE 3. PROJECTED FIELD ACTIVITIES FOR OCTOBER AND NOVEMBER 1991
NAS MOFFET[ FIELD RIFFS

LANDFILL GAS WELL AQUIFER TEST PUMPING AQUIFER TEST OBSERVATION MONITORING
INSTALLATION WELL INSTALLATION WELL INSTALLATION WELL SAMPLING

SITE OCTOBER NOVEMBER OCTOBER NOVEMBER OCTOBER NOVEMBER OCTOBER NOVEMBER

I 7 0 0 0 0 0 0 0
2 9 0 0 0 0 0 0 0
3 0 0 0 0 0 0 19 0

4/6/7 0 0 0 0 3 0 29 0
5 0 0 0 0 6 0 20 0
8 0 0 0 0 2 0 0 0
9 0 0 3 0 22 0 0 0

TOTAL 16 0 3 0 33 0 68 0


